xMind implementation status

24 October 2026 | Installed 0.1.73 | Startup fix verified | Full qualification pending

Installed: 178/178. Last full: 178 passed, 1 failed. Startup fix: 3/3. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Installed 0.1.73 Native 12fc37cd passed all 178 contracts. Startup ownership fix Native d2121db4 passes three focused worker contracts.	Previous full run: 178 passed, one failed. The startup fix still needs all 179 contracts before packaging.
Standard xlang3 root/subobjects and process workers	Uses standard xlang3 root/subobject method calls. The SDK transfers values and dispatches methods. Separate workers and trusted authentication checks pass.	Sending session/run commands through an authenticated remote server connection is not implemented.
Browser coding	Packaged 0.1.73 check: create conversation, choose agent, send task, read/edit file, approve edit and test command. Node.js passes four assertions; reload restores eight messages.	Controlled model replies were used. Earlier failures are retained; external-browser and broader workflow acceptance are separate.
CLI coding	The 0.1.73 runtime matches the accepted CLI read/edit/test check: Node.js passes four assertions, two approvals, eight history messages. Installed read/history smoke uses no model calls.	Broader workflows remain scoped. Never replay completed tasks.
VS Code extension	Staged extension passes 500 automated tests and actual editor selection, native process coding, approved edit/test, and reload. Node.js passes four assertions; eight messages restore.	Immediate editor refresh was not observed; reload shows changes. The host fix is staged, not installed.
Conversation/footer layout	Browser 73 and actual editor show completed history, selected agent and composer/footer at 1280x720. Paging/switch/draft evidence retained.	Complete accessibility and viewport coverage is not established.
Workspace selection and isolation	Rendered switching, native profile/view isolation and captured browsing pass. Five-root installation preservation verifies.	Remote isolation and enrollment remain separate.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.73 | Startup fix verified | Full qualification pending

Installed: 178/178. Last full: 178 passed, 1 failed. Startup fix: 3/3. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Repeated pauses and deep database-reopen checks pass. Failed-startup cleanup fix passes three focused worker contracts, including graph MCP/A2A calls.	Initial startup failure cause and full qualification of the fix remain open. Broader multibranch and many-root recovery still require evidence.
Providers, MCP and A2A	Native contracts cover controlled provider/history, MCP/OAuth and A2A task/stream cases. Rendered provider setup has controlled-peer evidence.	Live vendor breadth and every rendered MCP/A2A flow remain unproven.
Coding tools	Native edit/patch/restore, processes, terminals, VCS, instructions, skills and language-server checks pass. Browser, CLI and editor each run a real test script.	Rendered editor navigation, formatting and terminal breadth remain scoped; immediate refresh is still open.
Connection catalog and authentication	Captured Local APIs and shared Settings exist. Hosted SDK, CLI and HTTP verify trusted sign-in, encrypted reopen and status.	Stored grants do not enable routing or prove live private-server authorization.
Enrollment and distributed ownership	Generic v1 proposal defines binding, receipts, enrollment and worker fencing. Authentication foundations are implemented.	Enrollment, fenced leases, revocation, duplicate/lost-effect reconciliation remain unimplemented.
Recovery and preservation	Managed 72-to73 handoff, repeated pauses, deep database reopen and exact histories/charges pass. Five protected roots remain exact.	Arbitrary in-flight crash recovery and broader multi-root scheduling remain unproven.
Packaging and release qualification	Installed 0.1.73 has complete native, browser/CLI/handoff, backup, payload/registry and preservation receipts.	The startup fix needs a full 179-contract run and delivery checks. Older full failures are retained; no replacement install.

Evidence index: docs/xmind-delivery-acceptance.md
Detailed receipts: doc/VALIDATION_STATUS.md