xMind implementation status

24 October 2026 | Installed 0.1.74 | Coding verified in browser, CLI and editor

Native: 179/179. Fresh browser / CLI / editor coding passed. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Installed 0.1.74 Native f3b9bf69 passes all 179 local contracts. Complete source, SDK, library, dependency and binary integrity checks pass.	Hosted workflow acceptance remains separate; historical failed runs are retained.
Standard xlang3 root/subobjects and process workers	Standard registered root/subobject methods; SDK value transfer and dispatch. Fresh browser, CLI and editor tasks use separate native workers.	Authenticated remote session/run mutation routing is not implemented.
Browser coding	Packaged 0.1.74 UI: new conversation, process agent, read/edit, two approvals and real Node.js test with four assertions. Clean completion and eight-message reload pass.	Controlled local model replies; broader workflows and external-browser coverage remain separate.
CLI coding	Fresh candidate74 read/edit/test passes with two approvals, four controlled replies and eight messages. Installed managed read/history smoke uses zero model calls.	Broader coding workflows remain scoped. Never replay completed tasks.
VS Code extension	Candidate74 actual loopback editor selection/read/edit/Node 4/reload passes. Clean open editor updates automatically before reload. Installed host adapters match this candidate.	No refresh latency bound is claimed. Broader editor workflows remain unverified.
Conversation/footer layout	Browser 74 and actual editor show completed history, selected agent and composer/footer at 1280x720. Paging/switch/draft evidence retained.	Complete accessibility and viewport coverage remains open.
Workspace selection and isolation	Rendered switching, native profile/view isolation and captured browsing pass. Five protected installation roots remain exact.	Remote scope enrollment and distributed isolation need separate implementation.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.74 | Coding verified in browser, CLI and editor

Native: 179/179. Fresh browser / CLI / editor coding passed. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Full 179 includes graph-worker, nested/deep human continuations and failed-startup ownership checks. Fresh managed paused-graph handoff passes.	Original startup trigger remains unproven; broader multibranch and many-root recovery need evidence.
Providers, MCP and A2A	Native controlled-provider/history, MCP/OAuth and A2A task/stream contracts pass. Rendered provider setup has controlled-peer evidence.	Live vendor breadth and every rendered MCP/A2A flow remain unproven.
Coding tools	Native patch/restore, processes, terminals, VCS, instructions, skills and language-server checks pass. Browser, CLI and editor run real test scripts.	Rendered navigation, formatting and terminal breadth remain scoped.
Connection catalog and authentication	Captured Local APIs and shared Settings; hosted trusted SDK/CLI/HTTP authentication. Installed 74 adds cached scopes and captured remote session metadata reads.	Metadata reads do not enable commands. Trusted TLS session-read hosted qualification remains pending.
Enrollment and distributed ownership	Generic v1 contract defines binding, receipts, enrollment and fencing. Native authentication and captured read foundations are implemented.	Durable command receipts, enrollment, fenced leases, revocation and lost-effect reconciliation remain unimplemented.
Recovery and preservation	Managed 73-to74 handoff refuses while paused, resumes once, then preserves history/profile. Five roots, registry, backup and installed smoke verify.	Arbitrary in-flight crash recovery and broader multi-root scheduling remain unproven.
Packaging and release qualification	Installed 74: full 179, clients 500/178, fresh browser/CLI/editor/handoff, exact 2442 installed files/2398 runtime and73 backup.	Full goal remains active. Hosted native177 passed on prior source, but its later browser fixture failed; fixture corrected, hosted acceptance pending.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md