xMind implementation status

24 October 2026 | Installed 0.1.71 | Goal active

Native 51340e18: 173/173 passed in 788.31s. Clients: 493 / 175.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Source 738367ad passes173/173 in 788.31s with complete frozen closure unchanged; installed71 matches Native 51340e18.	Hosted results and each rendered acceptance retain separate scopes.
Standard xlang3 root/subobjects and process workers	Actual SDK service methods, captured identity/lifetime contracts and named process-agent browser coding pass.	Authenticated generic remote binding/enrollment remains incomplete.
Browser coding	Packaged 71 actual New/agent selection/Send/read/edit/Node 4, two approvals and exact eight-message reload pass.	Provider/context/commands have separate controlled-peer receipts. Current-build external-browser acceptance remains separate.
CLI coding	Packaged 71 fresh is-positive read/edit/Node 4, two approvals, four controlled calls and history/watch pass. Installed managed read smoke passes.	Never replay completed tasks; broader workflow cases retain their individual scopes.
VS Code extension	Installed 71 exact payload, other-extension registry and user state verification;493 client tests pass.	Actual rendered editor/sidebar coding and editor-context verification remain unproven; keep visible Code closed unless requested.
Conversation/footer layout	Current packaged71 screenshot shows completed history and visible composer/footer at 1280x720. Earlier paging/switch/long-draft proof is retained.	Complete accessibility/viewport matrix remains outside these bounded observations.
Workspace selection and isolation	Earlier rendered managed switching and native local-profile/view contracts pass; captured file browsing is used by current clients.	Do not infer remote isolation from local workspace switching.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.71 | Goal active

Native 51340e18: 173/173 passed in 788.31s. Clients: 493 / 175.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Installed 173 includes nested human, ledger, planning and graph contracts. Development repeated-pause fix passes eight one/two-pause read/coding counted/plain cases and a rebuilt repository contract.	Deeper/multibranch cancellation/recovery and multi-root production scheduling need acceptance.
Providers, MCP and A2A	Native 173 covers controlled provider/profile wire/history, MCP SDK/network/OAuth and A2A task/stream scenarios. Rendered native provider key/discovery/model selection/inference/reload now passes with a controlled account peer.	Not universal live vendor compatibility. MCP/A2A rendered flows retain their individual scopes; no paid inference is needed for development.
Coding tools	Native suite covers approved edits/patch/restore, processes/terminals, VCS, instructions, skills and language servers; packaged browser/CLI71 run real Node 4 checks.	Actual rendered VS Code actions/context remain separate.
Connection catalog	Captured SDK/HTTP services include context/skills/inbox. Rendered provider setup, controls, SDK compaction, direct/graph commands and reload pass within their recorded scopes.	Authenticated generic remote binding remains open; live vendor compatibility is not inferred from controlled peers.
Enrollment and distributed ownership	Local captured catalog and owner isolation are verified within their receipts.	Authenticated negotiation, explicit workspace/effect enrollment, expiring fenced leases, duplicate/revocation/lost-reply reconciliation remain required; private Nexus server stays excluded.
Recovery and preservation	Managed 70-to71 paused-upgrade refusal, continuation once, idle handoff and exact history pass with zero models. Five-root installation preservation passes.	Unattended crash recovery, deeper nested chains and multi-root scheduling remain unproven.
Delivery checkpoint	Installed 71:2442 files/2398 runtime files, exact 70 backup, full 173, clients 493/175, packaged CLI/browser/handoff and installed read smoke.	Rendered VS Code, remote/enrollment and deeper recovery/scheduling remain open.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md