xMind implementation status

24 October 2026 | Installed 0.1.75 | Coding verified in browser, CLI and editor

Native: 179/179. Fresh browser / CLI / editor coding passed. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Installed 0.1.75 Native c17c240b passes 179/179 local contracts in 870.16 seconds. Full input and binary integrity checks pass.	Hosted full-workflow acceptance and original timing-failure diagnosis remain open.
Standard xlang3 root/subobjects and process workers	Registered root/subobject methods use SDK value transfer and dispatch. Fresh CLI, browser and editor coding use separate native workers.	Generic remote events, enrollment and fenced worker execution remain unfinished.
Browser coding	Packaged 0.1.75 UI: new conversation, named process agent, read/edit, two approvals and four real Node assertions. Completion and eight-message reload pass.	Controlled local model replies; broader workflows and external-browser coverage remain separate.
CLI coding	Fresh candidate 75 read/edit/test passes with two approvals, four controlled replies and eight messages. Installed managed read/history smoke uses zero models.	Broader coding workflows remain scoped. Completed tasks must never be replayed.
VS Code extension	Actual candidate 75 Code editor attaches selection, approves edit/test and restores history. Clean open buffer updates automatically before reload.	No refresh latency bound. Broader editor workflows remain unverified.
Conversation/footer layout	Browser 75 and actual editor render completion, history and composer/footer at 1280x720. Earlier paging, switching and draft evidence is retained.	Complete accessibility and viewport coverage remains open.
Workspace selection and isolation	Rendered switching, native profile/view isolation and captured browsing pass. All five protected installation roots remain byte-exact.	Remote enrollment and distributed isolation need separate implementation.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.75 | Coding verified in browser, CLI and editor

Native: 179/179. Fresh browser / CLI / editor coding passed. Clients: 500 / 178.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Full 179 includes graph-worker and nested/deep human continuations. Fresh managed paused-graph handoff passes. Startup ownership regression is covered.	Hosted timing failures remain unexplained; broader multibranch and many-root recovery need evidence.
Providers, MCP and A2A	Native controlled-provider/history, MCP/OAuth and A2A contracts pass. Hosted trusted authentication/session commands pass on source 13e; rendered setup has controlled-peer evidence.	Live vendor breadth and every rendered MCP/A2A flow remain unproven.
Coding tools	Native patch/restore, processes, terminals, VCS, instructions, skills and language-server contracts pass. All three clients run real Node checks.	Rendered navigation, formatting and terminal breadth remain scoped.
Connection catalog and authentication	Installed 75 supports captured session creation, run submission/metadata and durable receipts. Newer uninstalled source adds typed cancellation and adapter checks.	Positive native TLS run-submit/cancel qualification is pending. Remote profile activation and event observation remain open.
Enrollment and distributed ownership	Generic v1 defines binding, receipt, enrollment and fencing rules. Native durable command receipts retain uncertain outcomes without resend.	Enrollment, fenced remote leases, revocation and distributed effect reconciliation remain unfinished.
Recovery and preservation	Managed 74-to75 handoff refuses paused work, resumes once and preserves endpoint/profile/history. Five roots, registry, backup and installed smoke verify.	Arbitrary in-flight crash recovery and broader multi-root scheduling remain unproven.
Packaging and release qualification	Installed 75: full 179, clients 500/178, fresh CLI/browser/editor/handoff, exact 2442 installed files/2398 runtime and retained 74 backup.	Full goal remains active. Newer cancellation source is uninstalled; hosted13e fails four timing tests.

Evidence index: docs/xmind-delivery-acceptance.md
Detailed receipts: doc/VALIDATION_STATUS.md