xMind implementation status

Snapshot: 24 October 2026 | Installed 0.1.66 | Goal active

Source 3c490dd9: complete 173-test native gate is running; no pass claimed.

Area	Implemented / evidence	Remaining work / limits
Native core	C++ owns execution, permissions and orchestration. Embedded xlang3 owns SQLite I/O. Installed 0.1.66 source passed all 173 native contracts.	Current source 3c490dd9 has a complete 173-test run in progress. Its terminal result and frozen-file checks are still required.
xlang3 IPC	One registered xmind root exposes service subobjects. Independent native processes call methods; the SDK transfers values and references.	Captured provider List/Select/Save/Discover/Import are verified. Authenticated remote connection routing remains open.
Browser coding	Qualified 0.1.66 passed actual Send, read, reviewed edit, four Node assertions, automatic completion and exact eight-message reload. File list/preview/search work.	Current provider setup has adapter/native tests. Rendered setup, command and external-browser acceptance remain separate.
CLI coding	Qualified 0.1.66 passed read/edit/process checks, approvals, watch/history and owned worker exit. Installed smoke used zero model calls.	Preserve completed tasks. Current provider source needs full qualification before a newer package is adopted.
VS Code	Installed 0.1.66 payload/runtime and protected state match. The complete current extension/controller suite passes 483 tests.	Actual rendered editor/sidebar coding and editor-context verification remain open. Visible Code stays closed unless requested.
Conversation / footer	Actual 0.1.66 browser proof at 1280 x 720 shows the composer/footer and restored completed conversation. Earlier paging/long-draft evidence is retained.	This is bounded viewport evidence. It does not establish every viewport, accessibility scenario or rendered VS Code behavior.
Workspaces	Existing rendered switching/isolation proof is retained. Captured metadata, membership, file read/list/find carry folder identity and revision.	Keep rendered and native versions distinct. Workspace switching does not establish authenticated remote connection isolation.

xMind implementation status

Snapshot: 24 October 2026 | Installed 0.1.66 | Goal active

Source 3c490dd9: complete 173-test native gate is running; no pass claimed.

Area	Implemented / evidence	Remaining work / limits
Agents / graphs	Single and graph execution, child planning, shared budgets and nested human pause/reopen/resume have native contract evidence.	Repeated/deeper pause segments, multibranch cancellation/recovery and multi-root production scheduling need further acceptance.
Providers	Captured catalog, selection, save, discovery and import use native policy. Separate SDK processes verify setup/restart and positive discovery.	Provider keys stay backend-owned. Rendered setup and full qualification of the current source remain separate from focused tests.
MCP / A2A	Native controlled-peer tests cover MCP SDK/network/OAuth and A2A tasks, messages and streams. Prior complete native evidence remains valid.	Evidence applies to named transports and scenarios. Universal compatibility with external deployments is not claimed.
Coding tools	Native coverage includes approved file edits, patch/restore, process execution, terminals, VCS, repository instructions, skills and language servers.	Rendered VS Code tool actions/context remain separate. Do not repeat completed user effects to obtain another receipt.
Remote / enrollment	Local captured services are implemented. Saving a Nexus address still does not authenticate or enroll a workspace.	Implement generic authentication/negotiation, remote commands/events, explicit effect enrollment, fenced leases and durable reconciliation.
Recovery / data	Managed 0.1.65 to 0.1.66 handoff, paused-upgrade refusal and installed smoke pass. Five protected user roots and exact previous installation are preserved.	Unattended/in-flight and deeper nested-process recovery remain unproven. Reconcile authoritative effects before retrying.
Delivery checkpoint	Installed 0.1.66: 2,442 installed files,2,398 runtime files, exact 0.1.65 backup. Current adapter suites pass 483 extension / 166 browser tests.	The whole goal remains active. Private Nexus server, PostgreSQL/team scheduler, Electron and broad xlang3 optimization are excluded.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md