xMind implementation status

24 October 2026 | Installed 0.1.73 | Goal active

Native 12fc37cd: 178/178 passed in 754.01s. Clients: 497 / 178.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Installed 73 Native 12fc37cd matches source 264cadb4. Full 178/178 passes754.01s with source/runtime closure unchanged.	Hosted CI and rendered acceptance retain separate scopes.
Standard xlang3 root/subobjects and process workers	Registered SDK objects and separate workers pass. SDK trusted-TLS authentication, encrypted storage, CLI/HTTP refusal and cached status are verified.	Positive trusted CLI/HTTP authentication and generic remote binding remain open.
Browser coding	Packaged 73 New/agent selection/Send/read/edit/Node 4 passes: two approvals, four controlled replies, clean first completion and eight-message reload.	Passive observation avoids body reads. Earlier failures remain retained; external-browser acceptance is separate.
CLI coding	Exact73 runtime/helper hashes match accepted read/edit/Node 4, two approvals and eight-message history. Installed managed read/history smoke passes with zero models.	Broader workflows retain their own scopes. Never replay completed tasks.
VS Code extension	Installed 73 exact 2442-file payload, 2398 runtime files, registry and protected state verify. 497 client tests pass.	Actual rendered editor/sidebar coding and editor-context verification remain unproven.
Conversation/footer layout	Current 73 browser shows completed history, command result, selected agent and visible composer/footer at 1280x720. Earlier paging/switch/long-draft evidence remains.	Complete accessibility/viewport coverage is not established.
Workspace selection and isolation	Rendered switching and native profile/view isolation pass. Captured file browsing and five-root installation preservation verify.	Local evidence does not establish remote isolation.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.73 | Goal active

Native 12fc37cd: 178/178 passed in 754.01s. Clients: 497 / 178.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Full 178 includes graph/planning/ledger. Sixteen SDK-worker cases cover repeated pause/reopen, independent-root progress and cancellation isolation.	Deeper multibranch recovery and sustained many-root scheduling need acceptance.
Providers, MCP and A2A	Native 178 covers controlled provider/history, MCP network/OAuth and A2A task/stream cases. Rendered provider setup/discovery/inference/reload has controlled-peer evidence.	Live vendor breadth and every rendered MCP/A2A flow remain unproven.
Coding tools	Native contracts cover approved edits/patch/restore, processes/terminals, VCS, instructions, skills and language servers. Packaged browser/CLI run actual Node 4 checks.	Rendered VSCode actions and editor context remain separate.
Connection catalog and authentication	Captured Local SDK/HTTP services pass. Shared sign-in Settings and native SDK/CLI/HTTP authentication/status exist; trusted SDK TLS has hosted evidence.	Stored grants do not enable remote routing or prove live server authorization.
Enrollment and distributed ownership	Generic v1 proposal defines authentication, enrollment, receipts and worker fencing. Native client/authentication foundations have bounded evidence.	Enrollment, fenced leases, revocation, duplicates and lost-effect reconciliation remain required.
Recovery and preservation	Managed 72-to73 handoff, repeated nested pauses/reopens, cancellation isolation and exact histories/charges pass. Five protected roots and installed smoke owner retirement verify.	Unattended in-flight crash recovery, arbitrary depth and sustained fairness remain unproven.
Delivery checkpoint	Installed 73: full 178, clients 497/178, packaged browser/CLI/handoff, exact 72 backup, 2442 installed files/2398 runtime files and zero-model smoke.	Hosted full pass, trusted CLI/HTTP TLS, rendered VSCode, remote/enrollment and deeper recovery remain open.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md