xMind implementation status

Snapshot: 24 October 2026 | Installed 0.1.68 | Goal active

Native eafe1b2e passed all 173 tests; browser source 825bd613; goal active.

Area	Implemented / evidence	Remaining work / limits
Native core	C++ owns execution and permissions; embedded xlang3 owns SQLite I/O. Native source eafe1b2e passed all 173 tests in 817.90 seconds.	All frozen source/SDK/library/dependency/binary file sets stayed unchanged. Hosted and rendered acceptance remain distinct.
xlang3 IPC	One registered xmind root exposes service subobjects. Separate processes invoke SDK methods. Captured provider and atomic permission/grant methods pass.	Named-agent subobject APIs are designed but not implemented. Remaining general APIs and authenticated remote routing stay open.
Browser coding	Packaged 0.1.67 passed Send/read/reviewed edit/Node4 and exact history reload. Packaged 0.1.68 fixes first-send reusable approval; grant/read/revoke pass without reload.	Rendered provider setup, workspace commands and visible external-browser acceptance remain separate. Preserve all completed tasks.
CLI coding	Qualified native runtime passed actual read/edit/process, two approvals, four Node checks and history/watch. Version 0.1.68 reuses all 2,398 runtime files unchanged.	No completed CLI task was replayed. Fresh installed 0.1.68 read/history smoke passed with zero model calls and its owned backend exited.
VS Code	Installed 0.1.68 package/runtime bytes and all five protected user-state roots match. Other extensions are unchanged. Complete extension/controller tests pass 485 cases.	Actual rendered editor/sidebar coding and editor-context acceptance remain open. Visible Code stays closed unless requested.
Conversation / footer	Actual browser coding at 1280 x 720 shows the composer/footer and restored history. First-send reusable approval now appears without reload in packaged 0.1.68.	Viewport evidence is bounded. Broader accessibility and rendered VS Code layout still require actual acceptance.
Workspaces	Existing rendered switching/isolation proof is retained. Captured metadata, membership, file read/list/find carry folder identity and revision.	Keep rendered and native versions distinct. Workspace switching does not establish authenticated remote connection isolation.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

Snapshot: 24 October 2026 | Installed 0.1.68 | Goal active

Native eafe1b2e passed all 173 tests; browser source 825bd613; goal active.

Area	Implemented / evidence	Remaining work / limits
Agents / graphs	Single/graph execution, process workers, child planning, shared budgets and nested human pause/reopen/resume have native evidence. Named-agent adapter design is documented.	Implement the captured named-agent subobject and verify separate SDK callers and rendered selection. Deeper pauses, multibranch recovery and multi-root scheduling remain open.
Providers	Captured catalog, selection, save, discovery and import use native policy. Separate SDK processes verify setup/restart and positive discovery.	Provider keys stay backend-owned. Rendered setup remains separate from verified native contracts and SDK calls.
MCP / A2A	Native controlled-peer tests cover MCP SDK/network/OAuth and A2A tasks, messages and streams. Prior complete native evidence remains valid.	Evidence applies to named transports and scenarios. Universal compatibility with external deployments is not claimed.
Coding tools	Native coverage includes approved file edits, patch/restore, process execution, terminals, VCS, repository instructions, skills and language servers.	Rendered VS Code tool actions/context remain separate. Do not repeat completed user effects to obtain another receipt.
Remote / enrollment	Local captured services are implemented. Saving a Nexus address still does not authenticate or enroll a workspace.	Implement generic authentication/negotiation, remote commands/events, explicit effect enrollment, fenced leases and durable reconciliation.
Recovery / data	Real 0.1.66 to 0.1.67 handoff passed. Version 0.1.68 reuses the matching active owner, preserves a paused graph and resumes it once. Exact 0.1.67 backup is verified.	All five protected user-state roots retain exact file sets/hashes. Unattended/in-flight and deeper nested-process recovery remain unproven; reconcile effects before retrying.
Delivery checkpoint	Installed 0.1.68: 2,442 installed files and 2,398 runtime files match. Current client suites pass 485 extension / 169 browser tests; no paid inference or CPython.	The complete goal stays active. Generic remote/enrollment and rendered VS Code remain open. Private Nexus server/database/scheduler, Electron and broad xlang3 optimization are excluded.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md