# xMind implementation status

24 October 2026 | Installed 0.1.73 | Editor candidate verified | Goal active

Installed: full 178/178. Development: 178/179 failed. Clients: 500 / 178.

| Area | Implemented / evidence | Remaining work / limits |
|---|---|---|
| **Shared native C++ backend, embedded xlang3 and SQLite** | Installed 73 Native 12fc37cd: full 178/178, 754.01s. Source/runtime closure and installed bytes verify. | New Native 57beac31 full gate is 178/179: retained graph-worker timeout. No new install. |
| **Standard xlang3 root/subobjects and process workers** | Registered SDK objects and separate workers pass. Hosted SDK, CLI and HTTP trusted-TLS authentication/storage verify. | Generic remote binding/routing remains open. No application IPC serializer or dispatcher. |
| **Browser coding** | Packaged 73 New/agent/Send/read/edit/Node 4: two approvals, four controlled replies, clean completion and reload 8. | Earlier failures retained. External-browser acceptance and broader workflows have separate scopes. |
| **CLI coding** | Exact 73 runtime/helpers match accepted read/edit/Node 4, two approvals and history 8. Installed read/history smoke uses zero models. | Broader workflows remain scoped. Never replay completed tasks. |
| **VS Code extension** | Installed 73 exact 2442 files. Staged adapter passes 500 tests and rendered selected-editor read/edit/Node 4/reload 8 with a process worker. | Immediate editor refresh not observed; reload shows changes. Host fix is staged, not installed. |
| **Conversation/footer layout** | Browser 73 and actual editor show completed history, selected agent and composer/footer at 1280x720. Paging/switch/draft evidence retained. | Complete accessibility and viewport coverage is not established. |
| **Workspace selection and isolation** | Rendered switching, native profile/view isolation and captured browsing pass. Five-root installation preservation verifies. | Remote isolation and enrollment remain separate. |

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

# xMind implementation status

24 October 2026 | Installed 0.1.73 | Editor candidate verified | Goal active

Installed: full 178/178. Development: 178/179 failed. Clients: 500 / 178.

| Area | Implemented / evidence | Remaining work / limits |
|---|---|---|
| **Single/graph agents, planning and delegation** | Full run passes ledger, sixteen pause/fairness cases and deep read/coding reopen across three descendant generations. | Graph remote-worker timeout unresolved. Deeper multibranch and sustained many-root acceptance remain. |
| **Providers, MCP and A2A** | Native contracts cover controlled provider/history, MCP/OAuth and A2A task/stream cases. Rendered provider setup has controlled-peer evidence. | Live vendor breadth and every rendered MCP/A2A flow remain unproven. |
| **Coding tools** | Native edit/patch/restore, process/PTY, VCS, instructions, skills and language-server contracts pass. Browser/CLI/editor run actual Node checks. | Rendered editor navigation, formatting and terminal breadth remain scoped; refresh limitation is open. |
| **Connection catalog and authentication** | Captured Local APIs and shared Settings exist. Hosted SDK, CLI and HTTP verify trusted sign-in, encrypted reopen and status. | Stored grants do not enable routing or prove live private-server authorization. |
| **Enrollment and distributed ownership** | Generic v1 proposal defines binding, receipts, enrollment and worker fencing. Authentication foundations are implemented. | Enrollment, fenced leases, revocation, duplicate/lost-effect reconciliation remain unimplemented. |
| **Recovery and preservation** | Managed 72-to73 handoff, repeated pauses, deep database reopen and exact histories/charges pass. Five protected roots remain exact. | Arbitrary in-flight crash recovery and broader multi-root scheduling remain unproven. |
| **Packaging and release qualification** | Installed 73 has full 178, browser/CLI/handoff, backups, payload/registry and preservation receipts. | New179 candidate failed qualification. Hosted native failures unresolved; no replacement package/install. |

Evidence index: docs/xmind-delivery-acceptance.md
Detailed receipts: doc/VALIDATION_STATUS.md