xMind implementation status

24 October 2026 | Installed 0.1.72 | Goal active

Native 88a6dad3: 178/178 passed in 764.76s. Clients: 493 / 175.

Area	Implemented / evidence	Remaining work / limits
Shared native C++ backend, embedded xlang3 and SQLite	Installed 72 Native 88a6dad3 matches source bc2de6f2. Complete 178/178 passes in 764.76s with all inputs/binaries unchanged.	Hosted CI and actual rendered acceptance retain separate scopes.
Standard xlang3 root/subobjects and process workers	Registered SDK service objects and actual separate workers pass. Authentication/status methods, encrypted storage and separate-process TLS refusal are verified.	Positive trusted-TLS authentication and generic remote binding remain open.
Browser coding	Packaged 72 actual New/agent selection/Send/read/edit/Node 4 passes: two approvals, four controlled replies, eight-message reload and selected process agent retained.	Provider/context/commands retain separate controlled-peer evidence. External-browser acceptance is separate.
CLI coding	Packaged 72 fresh is-zero read/edit/Node 4, two approvals and eight-message history/watch pass. Installed managed read/history smoke passes with zero models.	Broader workflows retain their own scopes. Never replay completed tasks.
VS Code extension	Installed 72 exact 2442-file payload, 2398 runtime files, extension registry and protected state verify. 493 client tests retain source/asset acceptance.	Actual rendered editor/sidebar coding and editor-context verification remain unproven.
Conversation/footer layout	Current 72 rendered reload shows command exit/output, selected agent, completed history and visible composer/footer at 1280x720. Earlier paging/switch/long-draft evidence remains.	A complete accessibility/viewport matrix is not established by these observations.
Workspace selection and isolation	Earlier rendered switching and native profile/view isolation pass. Current captured file browsing and five-root installation preservation verify.	Local workspace evidence does not establish remote isolation.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md

xMind implementation status

24 October 2026 | Installed 0.1.72 | Goal active

Native 88a6dad3: 178/178 passed in 764.76s. Clients: 493 / 175.

Area	Implemented / evidence	Remaining work / limits
Single/graph agents, planning and delegation	Full 178 includes graph/planning/ledger contracts. Sixteen SDK-worker cases cover repeated human pause/reopen, independent root progress, cancellation isolation and late-input refusal.	Deeper multibranch recovery and sustained many-root scheduling need acceptance.
Providers, MCP and A2A	Native 178 covers controlled provider/history, MCP network/OAuth and A2A task/stream scenarios. Rendered provider setup/discovery/inference/reload has controlled-peer evidence.	Universal live vendor compatibility and every rendered MCP/A2A flow are not proven.
Coding tools	Native contracts cover approved edits/patch/restore, processes/terminals, VCS, instructions, skills and language servers. Packaged browser/CLI 72 run actual Node 4 checks.	Actual rendered VS Code actions and editor context remain separate.
Connection catalog and authentication	Captured Local SDK/HTTP context/skills/inbox and provider controls pass. Native authentication/storage/status and separate SDK TLS refusal pass.	Stored grants do not enable remote routing or prove live server authorization.
Enrollment and distributed ownership	Public generic v1 proposal defines authentication, enrollment, receipts and worker fencing. Native client/authentication foundations are implemented with bounded evidence.	Enrollment, fenced leases, revocation, duplicates and lost-effect reconciliation remain required.
Recovery and preservation	Managed 71-to72 handoff, repeated nested pauses/reopens, cancellation isolation, exact histories/charges and five-root preservation pass. Installed smoke owner retires.	Unattended in-flight crash recovery, arbitrary depth and sustained many-root fairness remain unproven.
Delivery checkpoint	Installed 72: full 178, clients 493/175, packaged browser/CLI/handoff, exact 71 backup, 2442 installed files/2398 runtime files and zero-model installed smoke.	Hosted trusted TLS, rendered VS Code, remote/enrollment and deeper recovery remain open.

Evidence index: docs/xmind-delivery-acceptance.md

Detailed receipts: doc/VALIDATION_STATUS.md